COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/21/2020

ESTIMATE SUMMARY 11:15:27
CONTID: C22580 ESTIMATE NO: 0002 PROG SPEC YR: 2005
PCN: 22580-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.0  DAYS TIME ALLOW: 80 WORK DAYS
R1 CURB RAMPS - PH 2 PERCENT TIME:  33.75 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: C R100-314
R1 CURB RAMPS - PH 4
NAME OF ROAD:
PROJECT COUNTIES: ARAPAHO ADAM:
JEFFERSON DENVER
CONTRACTOR:
CHATO'S CONCRETE, LLC PAY PERIOD ENDING 04/17/2020 DATE TIME STARTED 02/10/2020
P.O. BOX 21008 DATE LET 09/12/2019 DATE WORK BEGAN 02/10/2020
DATE AWARDED 10/07/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/08/2019 DATE ACCEPTED
DENVER C0O 80221 (720)252-7959 DATE NOTICE TO PROCEED 02/10/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,837,568.25 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 1,831,369.25 NON-PARTICIPATING 648,656.97 567,134.97
PERCENT COMPLETE: 35.30% TOTAL EARNINGS 648,656.97 567,134.97
FUNDS AVAILABLE: $ 1,188,911.28  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 648,656.97 567,134.97
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,849.71 -14,404.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 631,807.26 552,730.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 631,807.26 552,730.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 552,730.92 S

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22580 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22580-BID ESTIMATE RUN 04/21/2020

PROJECT: C R100-314 ESTIMATE NO: 0002 11:15:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00001 Removal of Structure 2.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0010 202-00039 Removal of Bollard 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0015 202-00200 Removal of Sidewalk 2,440.000 0.000
sy 683.300 20,499.00
30.00000 683.300 20,499.00
0020 202-00203 Removal of Curb and Gutter 3,933.000 0.000
LF 1,249.700 12,497.00
10.00000 1,249.700 12,497.00
0025 202-00210 Removal of Concrete Pavement 1,599.000 0.000
sy 940.630 31,040.79
33.00000 940.630 31,040.79
0030 202-00220 Removal of Asphalt Mat 700.000 0.000
Sh 204.900 5,942.10
29.00000 204.900 5,942.10
0035 202-00250 Removal of Pavement Marking 875.000 0.000
SF 0.000 0.00
3.75000 0.000 0.00
0040 202-00827 Removal of Pull Box 27.000 0.000
EACH 6.000 3,600.00
600.00000 6.000 3,600.00
0045 202-00860 Removal of Pedestrian Push Button 15.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0050 203-00050 Unsuitable Material 1,011.000 0.000
(03 0.000 0.00
50.00000 0.000 0.00
0055 203-01590 Front End Loader (Rubber Tire) 20.000 0.000
HOUR 2.000 250.00

125.00000 2.000 250.00
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PCN: 22580-BID ESTIMATE RUN 04/21/2020

PROJECT: C R100-314 ESTIMATE NO: 0002 11:15:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-02330 Laborer 80.000 0.000
HOUR 35.000 1,575.00
45.00000 35.000 1,575.00
0065 208-00045 Concrete Washout Structure 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
0070 208-00090 Erosion Control (Curb Ramp) 103.000 4.000
EACH 40.000 2,000.00
50.00000 44.000 2,200.00
0075 210-00065 Reset Monument (Type 3A) 16.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0080 210-00090 Reset Delineator 6.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0085 210-00810 Reset Ground Sign 20.000 0.000
EACH 7.000 1,750.00
250.00000 7.000 1,750.00
0090 210-00860 Reset Pedestrian Push Button 24.000 0.000
EACH 0.000 0.00
739.00000 0.000 0.00
0095 210-01000  Reset Fence 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0100 210-02510 Relay Sprinkler System 6.000 0.000
LS 0.500 2,500.00
5,000.00000 0.500 2,500.00
0105 210-04010 Adjust Manhole 9.000 0.000
EACH 3.000 2,250.00
750.00000 3.000 2,250.00
0110 210-04020 Modify Inlet 5.000 0.000
EACH 3.000 22,500.00

7,500.00000 3.000 22,500.00
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PCN: 22580-BID ESTIMATE RUN 04/21/2020

PROJECT: C R100-314 ESTIMATE NO: 0002 11:15:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 210-04050 Adjust Valve Box 30.000 0.000
EACH 12.000 3,600.00
300.00000 12.000 3,600.00
0120 210-04060 Adjust Water Meter 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0125 212-00050 Sod 300.000 0.000
SF 0.000 0.00
5.00000 0.000 0.00
0130 213-00008 Mulching (Wood Chip) 100.000 0.000
CF 0.000 0.00
22.00000 0.000 0.00
0135 213-00067 Rock Mulch (Weed Free) 300.000 0.000
SF 224.000 11,648.00
52.00000 224.000 11,648.00
0140 213-00070 Landscape Weed Barrier Fabric 300.000 0.000
SY 24.890 114.49
4.60000 24.890 114.49
0145 213-00470 Metal Landscape Border (1/4x5 Inch) 150.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0150 304-06000 Aggregate Base Course (Class 6) 900.000 0.000
TON 372.930 13,052.55
35.00000 372.930 13,052.55
0155 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 300.000 0.000
TON 105.000 21,000.00
200.00000 105.000 21,000.00
0160 412-00600 Concrete Pavement (6 Inch) 300.000 0.000
SY 0.000 0.00
63.00000 0.000 0.00
0165 412-01120 Concrete Pavement (11 Inch) (Fast Track) 1,800.000 0.000
SY 885.970 97,456.70

110.00000 885.970 97,456.70
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PCN: 22580-BID ESTIMATE RUN 04/21/2020

PROJECT: C R100-314 ESTIMATE NO: 0002 11:15:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 514-00042 Pedestrian Railing (42 Inch) 15.000 0.000
LF 0.000 0.00
570.00000 0.000 0.00
0175 601-01050 Concrete Class B (Wall) 2.000 0.000
cY 2.000 1,200.00
600.00000 2.000 1,200.00
0180 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0185 608-00000 Concrete Sidewalk 1,200.000 0.000
SY 383.630 26,086.84
68.00000 383.630 26,086.84
0190 608-00010 Concrete Curb Ramp 1,800.000 0.000
Sy 623.200 81,016.00
130.00000 623.200 81,016.00
0195 608-00015 Detectable Warnings 42.000 0.000
SF 20.000 800.00
40.00000 20.000 800.00
0200 609-20010 Curb Type 2 (Section B) 333.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0205 609-21010 Curb and Gutter Type 2 (Section I-B) 8.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0210 609-21020 Curb and Gutter Type 2 (Section 11-B) 1,500.000 0.000
LF 347.500 13,900.00
40.00000 347.500 13,900.00
0215 609-21021 Curb and Gutter Type 2 (Section 1I-M) 8.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0220 609-24008 Gutter Type 2 (8 Foot) 31.000 0.000
LF 0.000 0.00

96.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0225 612-00001

0230

612-00002

0235

612-00003

0240

613-07001

0245

613-07002

0250

613-07003

0255

613-07004

0260

613-07005

0265

614-10120

0270

614-72863

0275 620-00002

C22580
22580-BID
C R100-314
ITEM
DESCRIPTION
ROADWAY

Delineator (Type I)

Delineator (Type I1)

Delineator (Type IIl)

Type One Pull Box

Type Two Pull Box

Type Three Pull Box

Type Four Pull Box

Type Five Pull Box

Variable Message Sign

Pedestrian Push Button Post Assembly

Field Office (Class 2)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

20.000
EACH
55.00000

5.000
EACH
55.00000

5.000
EACH
60.00000

14.000
EACH
1,840.00000

6.000
EACH
2,240.00000

6.000
EACH
2,537.00000

1.000
EACH
3,595.00000

1.000
EACH
5,417.00000

4.000
EACH
5,000.00000

13.000
EACH
3,658.00000

1.000
EACH
60,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
4.000
4.000

0.000
1.000
1.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
4.000
4.000

1.000
0.000
1.000

Page 6
ESTIMATE RUN 04/21/2020

11:15:27
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
7,360.00
7,360.00
2,240.00
2,240.00
2,537.00
2,537.00
0.00
0.00
0.00
0.00
0.00
10,000.00
14,632.00
14,632.00
0.00
60,000.00
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PCN: 22580-BID ESTIMATE RUN 04/21/2020

PROJECT: C R100-314 ESTIMATE NO: 0002 11:15:27
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 622-00270 Bollard 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0285 625-00001 Construction Surveying (Hourly) 40.000 14.000
HOUR 0.000 0.00
450.00000 14.000 6,300.00
0290 626-00000 Mobilization 1.000 0.000
LS 0.600 87,000.00
145,000.00000 0.600 87,000.00
0295 626-01103 *Public Information Services (Tier IlI) 1.000 0.250
LS 0.500 5,100.00
10,200.00000 0.750 7,650.00
0300 627-30410 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 1,150.000 0.000
Line
) SF 0.000 0.00
19.00000 0.000 0.00
0305 630-00000 Flagging 1,200.000 9.000
HOUR 747.500 22,425.00
30.00000 756.500 22,695.00
0310 630-00007 Traffic Control Inspection 30.000 0.000
DAY 12.000 7,200.00
600.00000 12.000 7,200.00
0315 630-00012 Traffic Control Management 64.000 1.000
DAY 25.000 23,750.00
950.00000 26.000 24,700.00
0320 630-80335 Barricade (Type 3 M-A) (Temporary) 8.000 0.000
EACH 1.500 292.50
195.00000 1.500 292.50
0325 630-80340 Pedestrian Barricade (ADA) 400.000 0.000
LF 132.000 5,808.00
44,00000 132.000 5,808.00
0330 630-80341 Construction Traffic Sign (Panel Size A) 98.000 4.000
EACH 17.500 910.00

52.00000 21.500 1,118.00



CONTID:

PCN:

PROJECT:

C22580
22580-BID
C R100-314

ESTIMATE NO: 0002

COLORADO DEPARTMENT OF TRANSPORTATION

Page 8
ESTIMATE RUN 04/21/2020

ITEM
DESCRIPTION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

630-80342

630-80357

630-80360

630-80363

630-80380

630-80393

700-70010

700-70016

700-70380

ROADWAY

Construction Traffic Sign (Panel Size B)

Advance Warning Flashing or Sequencing Arrow Panel

Type)

Drum Channelizing Device

Drum Channelizing Device (With Light) (Flashing

Traffic Cone

Stackable Vertical Panels

F/A Minor Contract Revisions

F/A Fuel Cost Adjustment

F/A Erosion Control

CURRENT
QUANTITY/
UNITS
UNIT PRICE
33.000
EACH
61.00000
(B 6.000
EACH
2,500.00000
400.000
EACH
42.00000
) 40.000
EACH
55.00000
400.000
EACH
12.00000
90.000
EACH
200.00000
100,000.000
FA
1.00000
5,000.000
FA
1.00000
5,000.000
FA
1.00000
CAT 0200

4.000
7.000
11.000

0.000
1.500
1.500

0.000
7.500
7.500

0.000
10.000
10.000

0.000
30.000
30.000

4.000
21.000
25.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

CURRENT AMT$ 1,817,568.25

PROJECT TOTAL CURRENT AMT $ 1,817,568.25

11:15:27
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
427.00
671.00
3,750.00
3,750.00
315.00
315.00
550.00
550.00
360.00
360.00
4,200.00
5,000.00
0.00
0.00
0.00
0.00
0.00
0.00
567,134.97 $  648,656.97

567,134.97 $  648,656.97



